CHSRA ROW Acquisition Status

Project Summary

CALIFORNIA

Date: 7/17/2015 . o o
High-Speed Rail Authority
. . Just First Written| Contract Possession RON RON Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals . . and Use / . Approved . % to D-B
Compensation Offer Signed . Submitted Condemn | Possession | Contractor D-B
Right of Entry by PWB
CP1 543 530 524 501 232 38 268 194 109 223 199 192 35%
CP2-3 543 519 484 435 112 34 266 134 50 77 67 49 9%
CP4 191 19 9 0 0 0 0 0 0 0 0 0 0%
TOTAL 1277 1068 1017 936 344 72 534 328 159 300 266 241 19%
Project Summary Actuals
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. . Just First Written| Contract Possession RON RON Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals . . and Use / . Approved . % to D-B
Compensation Offer Signed . Submitted Condemn | Possession | Contractor D-B
Right of Entry by PWB
CP1 - Actual 543 530 524 501 232 38 268 194 109 223 199 192 35%
CP2-3 - Actual 543 519 484 435 112 34 266 134 50 77 67 49 9%
CP4 - Actual 191 19 9 0 0 0 0 0 0 0 0 0 0%
TOTAL 1277 1068 1017 936 344 72 534 328 159 300 266 241 19%
CP1 - Plan 543 478 478 478 143 48 284 284 284 329 312 306 56%
CP2-3 - Plan 543 540 515 432 129 43 258 194 175 0 0 0 0%
CP4 - Plan 191 93 38 0 0 0 0 0 0 0 0 0 0%
TOTAL 1277 1111 1031 910 272 91 542 478 459 329 312 306 24%
Project summary: Plan vs. Actuals
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